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ISSUE 
 
The California Transportation Commission (Commission) programmed funds in Fiscal Year 
2003-04 totaling $4,826,000 for three local STIP projects in Tehama, Alameda, and San Joaquin 
Counties.  The funds will not be allocated by the June 30, 2004 deadline due to the lack of State 
funds; therefore, the agencies are requesting an extension for each of the projects shown on the 
attachment. 
 
 

RECOMMENDATION 
 
The Department of Transportation recommends approval of the allocation extensions requested. 
 
 
BACKGROUND 
 
The “Policies and Procedures Specific to the 2004 STIP” section of Resolution G-03-19, State 
Transportation Improvement Program (STIP) Guidelines, adopted by the Commission on 
December 11, 2003, stipulates that “the Commission may approve allocation extensions on the 
basis of lack of funding.” 
 
 
Attachment 

“Caltrans improves mobility across California” 
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Time Extension/Waiver – Allocation Deadline 

Mass Transportation Projects 
Program Year 2003-04 

 
 

Project # 
 

Applicant 
County 
 
PPNO 
Project Description 
 
Reason for Project Delay: 

Extension Amount 
By Component ($ in thousands) 
PA&ED 
PS&E 
R/W 
CON 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

1 
 

Tehama County 
Tehama 
 
PPNO: 02-2226 
Transit Vehicle Purchase 

$0 
$121 
$0 
$0 
$121 

18 months  
 
12/31/2005 
 
Support 

2 
 

San Joaquin Regional 
Rail Commission 
Alameda 
 
PPNO: 04-2021 
Livermore Valley Siding 

 
$0 
$0 
$0 
$1,000 
$1,000 

 
20 months  
 
2/28/2006 
 
Support 

3 
 

City of Tracy 
San Joaquin 
 
PPNO: 10-2K47 
Tracy Downtown 
Multimodal Station 

 
$0 
$0 
$0 
$3,705 
$3,705 

 
20 months  
 
2/28/2006 
 
Support 

  
Lack of State funds has delayed all of the above listed projects. 
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